

Dashboard




100% CD

23,000 GSF

As of 09/25/2023

Estimate Total	\$11,743,409
Accepted Changes	-\$450,440
Running Total	\$11,292,969
Gap	-\$1,127,129
Budget	\$10,165,840

Cost Trendline



Dashboard



100% CD

23,000 GSF


As of 09/25/2023

Estimate Total	\$11,743,409
Accepted Changes	-\$450,440
Running Total	\$11,292,969
Gap	-\$1,127,129
Budget	\$10,165,840

Estimate

Grouped by Scope

..... Estimate Total
 — Running Total
 ■ Budget



Dashboard



100% CD

23,000 GSF

As of 09/25/2023

Estimate Total	\$11,743,409
Accepted Changes	-\$450,440
Running Total	\$11,292,969
Gap	-\$1,127,129
Budget	\$10,165,840

Items

Grouped by Status

